



J7

Joint Transformation and Concepts

Joint Concept Status

Title	Current Status
	Next Major Event
	Office of Primary Responsibility
CAPSTONE CONCEPT for JOINT OPERATIONS	
CCJO	IPRs on CCJO (general) and CCJO JC2 conducted on 13 and 20 Dec, respectively
	CCJO JC2 final Report due in Jan 07
	Author: Joint Staff J7 (JETCD)
JOINT OPERATING CONCEPTS	
Homeland Defense and Civil Support	GO/FO Review complete; (no critical comments)
	Final Approval JCS Tank scheduled for 22 Jan 07
	Author: USNORTHCOM (J5)
Deterrence Operations	DO Revision 2.0 Approved by SecDef and posted on JETCD Website
	Author: USSTRATCOM (J5)
Major Combat Operations	MCO Revision 2.0 approved by SecDef and posted on JETCD Website
	Author: USJFCOM (J9)

As of 29 December 2006

Joint Concept Status

Stability Operations: Military Support To Security, Transition & Reconstruction	SSTRO Revision 2.0 approved by SecDef and posted on JETCD Website
	Author: USJFCOM (J9)
Irregular Warfare	GO/FO review completed
	OPSDEPS approval brief scheduled for 03 Jan 07; No JCS Tank expected
	Author: SOCOM and USMC
Shaping JOC (Draft Version 0.1)	OPSDEPS Initial IPR Completed—20 Oct 06; JCS Initial IPR cancelled
	Concept currently under development
	Author: JFCOM and EUCOM
JOINT FUNCTIONAL CONCEPTS	
Training	Undergoing final FCB review
	Planner Level review TBD
	Author: OUSD (P&R) / J7 (JTD) / JFCOM J7 (Trng FCB)
Force Management	Initial Community input received; comments under review;
	IPR to FM FCB on 8 Jan 07; Initial IPR to JCB tentatively scheduled for 17 Jan 07
	Author: Joint Staff J8 (FM FCB)

Joint Concept Status

Net Centric (Version 1)	Contact made with J7/JETCD in preparation for Revision planning & assessment
	Revision window: Jun 06 - Jun 07
	Author: Joint Staff J6 (NC FCB)
Battlespace Awareness	Contact made with J7/JETCD in preparation for Revision planning & assessment
	Revision window: Jun 06 - Jun 07
	Author: Joint Staff J2 (BA FCB)
Command and Control	Contact made with J7/JETCD in preparation for Revision planning & assessment
	Revision window: Jun 06 - Jun 07 (note: will be revised by USJFCOM)
	Author: USJFCOM (C2 FCB)
Force Application	Milestones discussed at FAWG, 28 Nov 06
	Initial IPR to JCB tentatively scheduled for Jan 07, TBD
	Author: Joint Staff J8 (FA FCB)
Focused Logistics	Contact made with J7/JETCD in preparation for Revision planning & assessment
	Revision window: Jun 06 - Jun 07
	Author: Joint Staff J4 (JL FCB)
Protection	IPR to 3 DDFP Working Groups conducted 14 Dec 06
	IPR to FP FCB scheduled for Jan 07 (TBD)

Joint Functional Concept POCs

JOINT FUNCTIONAL CONCEPT	OPRS - POC(S)	PHONE NUMBER(S)
BATTLESPACE AWARENESS	JS/J2S JS/J2S	703-692-8274 (DSN 222)
COMMAND AND CONTROL	JS/J6 JFCOM/J8	703-692-8006 (DSN 222) 757-836-9541 (DSN 836)
FORCE APPLICATION	JS/J8/FAAD	703-692-3893 (DSN 222)
FORCE MANAGEMENT	JS/J8/SAMD JS/J8/SAMD	703-692-1675 (DSN 222) 703-692-1675 (DSN 222)
LOGISTICS	JS/J4/CSD	703-571-9852 (DSN 671)
NET-CENTRIC (NCE/JNO)	JS/J6A JS/J6A	703-571-9882 (DSN 671) 703-693-9195 (DSN 223)
PROTECTION	J8/JTAMDO J8/JTAMDO	703-607-3129 (DSN 337) 703-602-1376 (DSN 332)
TRAINING	ODUSD(R) JS/J7/JTD JFCOM/JWFC	703-693-4973 (DSN 223) 703-614-6485 (DSN 224) 757-203-7212 (DSN 668)

NOTE: POC names stripped off before posting on website.

As of 29 December 2006

UNCLASSIFIED

Joint Concept Status

JOINT INTEGRATING CONCEPTS

Joint Forcible Entry Operations (Version 0.92A3)	CBA terminated at FNA in Feb 05; JROCM 124-05 dtd 14 Jun 05 directs USMC develop CONOPS
	Author: USJFCOM (J9) / CBA conducted by Joint Staff J8 (FA FCB)
Joint Under Sea Superiority	FSA briefed to JROC 6 Oct 05; Sponsor recommends ICD for ASW, MSM, and Mining. CBA Completed in Nov 05. JROCM 257-05.
	Author: USPACOM (J5) / CBA conducted by Joint Staff J8 (FA FCB)
Global Strike - Raid Scenario	FNA approved Nov 05. Currently in expanded FNA
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FA FCB)
Integrated Air & Missile Defense	FNA concluded; USA sponsored JCD submitted 22 Aug 05; CBA status briefed to FP FCB on 15 Dec 05; 3 FSAs directed by JROC
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FP FCB)
Seabasing	Approved by JCS TANK 1 Aug 05; Currently in FNA
	Author: USN (N7) / CBA conducted by Joint Staff J8 (FM FCB)

As of 29 December 2006

UNCLASSIFIED

Joint Concept Status

Joint Logistics	Version 1.0 Released 7 Feb 06; CBA Complete.
	ICD in KM/DS
	Author: USA (G4) & USTRANSCOM / CBA led by Joint Staff J4 (JL FCB)
Joint Command and Control	JCS-approved 29 Aug 05; JCD being staffed
	Author: USJFCOM (J9) / CBA conducted by USJFCOM J8 (C2 FCB)
Net Centric Operating Environment	Version 1.0 Approved 27 Oct 05; CBA Complete. Info transport JCD approved by JROC on 2 Nov.
	Info Transport JCD awaiting JROCM
	Author: USSTRATCOM (J8)/ CBA conducted by Joint Staff J6 (NC FCB)
Persistent ISR	Concept and CBA Plan approved by JCB on 8 Nov
	Concept scheduled to be briefed to JROC on 4 Jan 07
	Author: USSTRATCOM (J8) / CBA FCB lead is BA
Combating Weapons of Mass Destruction	Authorizing DJSM signed on 13 Nov 06
	Concept Under development; IPR to JCB planned for Dec 06
(Version 0.1)	Joint Concept Steering Group (JCSG) Notes
	Author: USSTRATCOM

Combined JCSG/JCDE Meeting scheduled for 9-12 Jan 07; **FDIC Bldg, Arlington, VA**

As of 29 December 2006

UNCLASSIFIED